

TOP SECRET

COR-0566

Copy 3 of 5

5 August 1959

MEMORANDUM FOR: Deputy Director (Plans)

THROUGH : Acting Chief, DPD

SUBJECT : CORONA Mission 9002

1. Attached, for your information, is a recapitulation summary of messages received from the LMED Control Center from 23 July to 4 August 1959 pertaining to Mission 9002.

2. Please note messages numbered 24-26 in the attached list wherein on 1 and 3 August, launches were scheduled for 4 and 5 August and the 4 August message which, without prior indication, suddenly reported that the mission would be delayed to 10 August because of normal vehicle preparation. The Director of Operations, DPD, sent a message on 5 August to the LMED Control Center requesting details on the delay. According to Mr. Kiefer there was no delay anticipated, by BMD personnel attending the 3 August monthly CORONA meeting, in the launch scheduled for 5 August.

JOHN PARANGOSKY
Deputy Chief, Development Branch
DPD

Attachment:
as noted

Distribution:
1 & 2 - Addressee
3 - A/CH/DPD
4 - DPD/Ops
5 - DPD/DB

NRO review(s) completed.

SECRET